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Date: 

To: 

From: 

cc 

Project No.: 

Subject: 

March 11,2005 

Stephen Cipot, USEPA 
Anthony Cinque, NJDEP 

Nicholas J. Clevett, RMT 

Robert Alvey, USEPA 
Frances Zizila, USEPA 
John Prendergast, NJDEP 
George Blyskun, NJDEP 
Jim Lewis, LEC 
Cris Anderson, LEC 
Ernie Schaub, LEC 
Colin Clavadetscher, Morris County 

00-06527.09 

Jon Rheinhardt, Borough of Wharton 
Dan Oman, RMT 
Jim Dexter, RMT 
Walter Kurzeja, RMT 
Jeff Macri, RMT 
Dave Pratt, RMT 
NakSa Addison, RMT 

SOURCE REDUCTION REMEDIAL ACTION 
Project Progress Update No. 7 

I. SOURCE REDUCTION REMEDIAL ACTIONS - THROUGH MARCH 3RD THROUGH MARCH 10™ 2005 

1. Continued morning safety briefings (e.g., discussion of daily work scope and associated health and safety 
procedures) 

2. Maintained air monitoring equipment (e.g., Weather Station, Miniram, PID, data loggers etc.) and air 
monitoring program (e.g., data log download, grab sampling) 

3. Maintained all on-site heavy equipment (e.g,, excavators, skid steer, off-road truck, screen, etc.) 
4. Performed and documented daily inspections on the silt fence as outlined in thecertified SESCP 
5. Cleaned all paved areas with a skid steer broom attachment 
6. Additional silt fence was installed around the large; rock pile to be used during smear zone excavation 

activities so the smear zone excavation footprint is fully enclosed 
7. The fence was removed along the Western (LEC) side of the drainage ditch. Silt fence and snow fence were 

installed in preparation for smear zone soil excavation in this area in accordance with the SESC plan and 
Wetland GP4 permit 

8. Finalized excavation of the B-l process waste areas. All materials were placed on and covered with poly 
sheeting. An additional 142 tons of B-l process wastes were loaded and transported off-site as hazardous 
waste for disposal. To date a total of 288 tons of B-l process wastes have been removed from the site 

9. Finalized excavation of the B-2 process waste area. Materials were screened and disposed off-site as non-
hazardous waste 

10. Continued to collect and submit for analysis confirmatory samples (base and sidewall samples) for lead, 
copper and antimony in both the B-l and B-2 process wastes areas as outlined in the RAWP documents 
(e.g., RAWP and regulatory response letters) 

11. Installed additional silt fence and snow fence in the wetland area as required by the GP4 permit 
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12. Initiated PCB impacted soil excavation and stockpiling of in those areas inside and outside [west] of the 
delineated wetland areas. A total of 795 tons of PCB impacted soils were excavated, loaded and 
transported off-site for disposal as non TSCA PCB wastes. CKD was utilized to dry the excavated PCB 
soils prior to transportation and off-site disposal, 

13. Collected and submitted for analysis confirmatory samples (base and sidewall samples) for total PCBs in 
the PCB area as outlined in the RAWP documents (e.g., RAWP and regulatory response letters) 

\ • , • -

14. Continued to setup the batch plant and ancillary equipment to prepare slurry to facilitate the smear zone 
excavation within the saturated zone j 

15. Initiated preparation of test slurry mix to ensure the correct mix and consistency prior to smear zone 
excavation activities 

16. Set up survey control for smear zone excavation (depth master) 

II. PROPOSED SOURCE REDUCTION REMEDIAL ACTIONS - MARCH il™ THROUGH MARCH 17™ 2005 

1. Continue to stockpile, load, transport and dispose of PCB impacted soils within permitted wetlands areas 
existing within the Wharton Enterprise property east of the LEC site, and conduct confirmatory sampling 
as required in the RAWP 

2. Establish final grade in the wetland area as required by the GP4 permit 
3. Initiate Smear zone excavation activities 
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RMT Photographic Log Progress Update No. 7 

Client Name: 

L.E. CARPENTER & COMPANY 

Site Location: 

Wharton, Morris County, NJ 

Project No.: 

00-06527.09 

Photo No. 

1 

Date 

3/4/05 

Description 
Waste drum removal activities 

i in1 

Photo No. 
2 

Date 
3/7/05 

Description 
Survey control for excavation 
activities (depth master) 

View looking southeast towards 
the Rockaway River 
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Client Name: 

L.E. CARPENTER & COMPANY 

Site Location: 

Wharton, Morris County, NJ 

Project No.: 

00-06527.09 

Photo No. 
3 

Date 
3/7/05 

Description 
Survey control for excavation 
activities 

Depth master located on 
excavation equipment to ensure 
target depth is achieved 

Photo No. 

4 

Date 
3/7/05 

Description 
The PCB excavation area. 
Flooded due to inclement 
weather and location within the 
floodplain 

View looking east 
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L.E. CARPENTER & COMPANY 

Site Location: 
! ' 

Wharton, Morris County, NJ 

Project No.: 

00-06527.09 

Photo No. 
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Date 
3/7/05 

Description 
Loading PCB soils 

Photo No. Date 
6 3/7/05 j i '' l  ̂ SO  ̂ lE- ĵ  

Description 
Sampling PCB soils 
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